
PUBLIC-PRIVATE PARTNERSHIPS TO EXPEDITE PRODUCT REGISTRATION



OVERVIEW



WHY A PPP?



THE PROJECT
PROCESS



PROJECT
OUTCOMES



LESSONS
LEARNT

PARTNERSHIP



**IMPROVE
COMMUNICATION**



**MUTUALLY
BENEFICIAL
WORKING
RELATIONSHIP**



**BUILD
TRUST AND
CREDIBILITY**

PPP PROJECT CONSIDERATIONS

**ELIMINATE THE
BACKLOG**

**FAIR AND
TRANSPARENT**

**FACILITATE
REGULATORY
HARMONISATION**

**CLEAR,
SCIENTIFIC
GUIDELINES**

**ACHIEVABLE
DEADLINES**

**STRINGENT PPP
CONTROLS**



PROJECT INTENTIONS



INTERVENTION



12 MONTH PERIOD


**15 MONTH
EVALUATION**

**TIMEFRAME
EVALUATE**



**MONITORING AND
CONTROLS CRITICAL
TO SUCCESS
PROGRAMME**

PROJECT PLANNING PHASES



DUE DILIGENCE PROJECT STATISTICS

April 2017

Summary of all new submissions and
Broken down by year, submission type and
amendments
species

August 2017


Second due diligence with each company
Refined list



STATISTICS
Due diligence on participating
applicant submissions.




TOTAL SUBMISSIONS




NEW SUBMISSIONS vs UPDATES

DUE DILIGENCE

APRIL 2017 - NUMBER OF NEW SUBMISSIONS BY YEAR




REVIEW OF SUBMISSIONS FOR ELIMINATION BY YEAR



PROJECT AGREE GUIDELINES

Agree guidelines as a reference point for the Project




Agree accurate, concise scientific guidelines as reference point


GUIDELINES

STATISTICS


AGREED GUIDELINES




P AND A




STABILITY




TARGET
ANIMAL
SAFETY



BIOLOGICALS




LABELLING



AMENDMENTS

PROJECT EXPERT TECHNICAL EVALUATORS

Source and agree External Technical Evaluators



Source and agree External Technical Evaluators to assist DAFF, make recommendation to the Registrar.

EXPERTS



GUIDELINES



STATISTICS



EVALUATOR SELECTION

PREDEFINED SELECTION CRITERIA

Pass or
fail
criteria

Qualification

Level of
expertise

Regulatory &
prior review
experience

Independent advisory panel oversaw process
Fair and transparent




MULTIDISCIPLINARY EVALUATOR PANEL



PROJECT CONTROLS

Agree controls for Project



PROJECT CONTROLS

CONTRACTS



PPP UNDERTAKING – DAFF AND SAAHA



NON-DISCLOSURE AGREEMENT



COMPANIES AND SAAHA




CONSENT LETTER APPLICANTS AND DAFF



**CONSULTANT AGREEMENT AND NDA
DECLARATION OF INTEREST PER PROJECT**



PROJECT BUDGET




■ Evaluators ■ Operational ■ Cost recovery

EVALUATION PROCESS

EVALUATION PROCESS

No change to the current evaluation procedure




PROJECT

PROGRESS



PROJECT PROGRESS



LESSONS LEARNT

LOOKING TO THE FUTURE





margaret@saaha.co.za

